

PROJECT PROPOSAL



Design, Development & Launch of a Food Delivery Platform for Jaipur

Submitted to: Jaipur Food Ventures Pvt. Ltd.

Submitted by: Gaurav Singaria, Business Analyst

Date: July 18, 2026 | Proposal Ref: TG-PROP-2026-01 | Version 1.0

CONFIDENTIAL — Prepared exclusively for the addressed client

Cover Letter

Jaipur Food Ventures Pvt. Ltd.

Jaipur, Rajasthan

Subject: Proposal for Design, Development, and Launch of the TastyGo Food Delivery Platform

Dear Sir/Madam,

Thank you for the opportunity to understand your vision for a food delivery platform serving Jaipur. Following our discovery discussion, we are pleased to submit this proposal, which sets out our understanding of your requirements, the solution we recommend, our delivery approach, timeline, and investment required.

This proposal is built directly on the Client Requirement Document and Requirement Analysis produced during discovery, so every feature and cost item in this document traces back to a need you described or a gap we identified together. Our goal is a platform that lets Jaipur customers discover and order from local restaurants as easily as they would on any established app, while giving you full operational control from day one.

We welcome the chance to walk through this proposal with you and answer any questions before you decide.

Sincerely,

GAURAV SINGARIA

Business Analyst

AS2D Technologies

Gauravsingaria2001@gmail.com | 9461042711

Table of Contents

1. Executive Summary
2. Business Problem & Opportunity
3. Our Understanding of Your Requirements
4. Proposed Solution
5. Scope of Work
6. Project Approach & Methodology
7. Project Timeline & Milestones
8. Team Structure & Roles
9. Investment Summary
10. Assumptions & Dependencies
11. Risks & Mitigation Plan
12. Why Partner With Us
13. Terms & Conditions
14. Next Steps
15. Proposal Acceptance

1. Executive Summary

Jaipur Food Ventures Pvt. Ltd. wants to launch a food delivery app for Jaipur, comparable to established platforms such as Zomato, that lets customers order from nearby restaurants and track delivery in real time, while giving the business a central place to manage restaurants and orders.

This proposal recommends building four connected applications — a Customer App, a Restaurant Partner Panel, a Delivery Rider App, and an Admin Dashboard — delivered over a 16-week engagement, launching first and exclusively in Jaipur to keep scope achievable and quality high.

At a Glance

Item	Summary
Engagement Duration	16 weeks, kickoff to Jaipur launch
Applications Delivered	Customer App (Android + iOS), Restaurant Panel (web), Rider App (Android), Admin Dashboard (web)
Launch Market	Jaipur, Rajasthan (single-city MVP)
Total Investment (Phase 1)	₹ 6,05,000 (all-inclusive of BA, design, development, QA, PM)
Payment Structure	Milestone-based across 4 payment points (see Section 9.2)
Recommended Start Date	Within 2 weeks of proposal acceptance

2. Business Problem & Opportunity

2.1 The Problem

Jaipur's restaurant market currently lacks a dedicated, locally-focused delivery platform with the reliability and user experience customers now expect from national players. Independent restaurants either have no digital ordering presence or depend entirely on third-party marketplaces that charge high commissions and give the restaurant little control or customer relationship ownership.

2.2 The Opportunity

- A Jaipur-first platform can offer restaurants more favorable commercial terms than national incumbents, improving partner acquisition.
- Hyperlocal focus allows faster delivery times and more accurate serviceability than a platform managing many cities at once.
- Early entry allows the client to build direct customer and restaurant relationships and brand loyalty within the city before national players deepen their presence.

2.3 What Success Looks Like

- Customers can discover, order, and track food from nearby Jaipur restaurants in under 3 taps from app open to checkout.
- Restaurant partners can onboard and go live on the platform within a same-week turnaround.
- The client's operations team has full visibility into every order, restaurant, and delivery in real time from a single dashboard.

3. Our Understanding of Your Requirements

This section briefly restates the requirement as we captured and validated it, to confirm mutual understanding before scope and cost are committed. Full detail is available in the companion Requirement Analysis and Scope Definition documents.

“I want a food delivery app for Jaipur. Something like Zomato — customers should be able to order food from restaurants near them and get it delivered to their home. I also want restaurant owners to be able to list their menu, and I need to see all the orders and manage everything from one place.”

Confirmed Priorities

- Customer ordering experience is the top priority — discovery, ordering, payment, and real-time tracking.
- Restaurant partners need self-service menu and order management, not manual intervention by your team for every listing change.
- You require a single administrative view across restaurants, orders, and delivery activity — not separate disconnected tools.
- Launch is scoped to Jaipur only; other cities are a deliberate future phase, not part of this engagement.

4. Proposed Solution

4.1 Solution Overview

We recommend a four-application ecosystem sharing one backend and one restaurant/order database, so information entered once (a menu update, an order status change) reflects instantly across every app that needs it.

4.2 Customer App

A mobile app (Android first, iOS in the same release window) covering the full ordering journey:

- Registration and login via mobile OTP, with email and social login as convenience options.
- Location-based restaurant discovery limited to Jaipur's serviceable delivery zones.
- Search and filtering by dish, cuisine, price, and rating.
- Cart, promo code application, and a transparent bill summary before payment.
- Checkout with UPI, cards, net banking, wallets, and cash on delivery.
- Real-time order tracking from confirmation through doorstep delivery.
- Post-delivery ratings and reviews to build platform trust over time.

4.3 Restaurant Partner Panel

A web-based panel restaurant owners and staff can use from any device without installing software:

- Guided onboarding flow with document upload for admin verification.
- Self-service menu management — items, prices, photos, and availability toggles.
- Live order queue with accept/reject actions and preparation status updates.
- An open/closed toggle so restaurants control order flow during rush periods or closures.
- Basic sales and payout reporting so partners can track performance without contacting your team.

4.4 Delivery Rider App

A lightweight Android app built for riders on the move:

- Simple KYC-based registration and admin approval before activation.
- Nearby order assignment with pickup/drop details and estimated payout shown before acceptance.
- One-tap navigation handoff to the rider's preferred maps app.
- Guided delivery status updates (picked up → en route → delivered).
- An earnings view so riders can track completed deliveries and payouts.

4.5 Admin Dashboard

The operational command center for your team:

- Restaurant application review and approval workflow.
- City-wide live order monitoring across every restaurant and rider.
- Dispute, cancellation, and refund handling in one place.
- User, restaurant, and rider account management, including suspension for policy violations.
- Analytics on order volume, revenue, top-performing restaurants, and delivery performance.
- Promo code creation and campaign management.

4.6 Technology Approach (Non-Technical Summary)

- Cloud-hosted backend so the platform can scale as order volume grows without a hardware overhaul.
- A single, well-established third-party payment gateway (e.g., Razorpay or Cashfree) rather than building payment processing in-house — faster to launch and more secure.
- Push notification and SMS/email services integrated for order-status communication.
- All four applications are built to be maintainable by a standard web/mobile development team going forward — no proprietary lock-in to a single vendor's tooling.

5. Scope of Work

5.1 In Scope (Phase 1 / MVP)

- Customer app (Android + iOS): registration, discovery, search, cart, checkout, payments, tracking, ratings.
- Restaurant partner panel: onboarding, menu management, order management, availability control, basic reporting.
- Delivery rider app: registration, order assignment, navigation handoff, status updates, earnings view.
- Admin dashboard: restaurant approval, order monitoring, dispute/refund handling, analytics, promo management.
- One payment gateway integration supporting UPI, cards, net banking, wallets, and cash on delivery.
- Push notification, SMS, and email alerts for order lifecycle events.
- Jaipur-only serviceability, enforced by pincode/geofence checks.
- UAT support and app store submission (Google Play and Apple App Store).

5.2 Out of Scope (Future Phases)

- Expansion to cities beyond Jaipur.
- Restaurant self-managed delivery fleets.
- Table reservation / dine-in booking.
- Grocery, pharmacy, or non-food delivery categories.
- Loyalty/rewards points engine and AI-driven personalization.
- In-house POS hardware for restaurant partners.

5.3 Change Request Process

Any requirement outside Section 5.1 will be logged as a Change Request with an assessment of timeline and cost impact, and will require your written sign-off before work begins. This protects the committed 16-week timeline and Section 9 investment figures from unplanned scope growth.

6. Project Approach & Methodology

6.1 Engagement Phases

1. Discovery & Analysis — validate and formally sign off requirements and scope (already substantially complete via prior discovery).
2. Design — wireframes and a clickable prototype for your review before any code is written.
3. Development — built in two sequential sprints: core ordering flow first, then partner/rider tooling and admin dashboard.
4. Integration & Hardening — payment gateway, notifications, and analytics wired end-to-end.
5. QA & UAT — structured testing followed by your team's hands-on acceptance testing.
6. Launch — app store submission and go-live in Jaipur with your initial restaurant partners.

6.2 Collaboration & Communication Plan

- Weekly status update covering progress, blockers, and upcoming milestones.
- A milestone review meeting at the end of each phase for your sign-off before the next phase begins.
- A shared project tracker so you can see task-level progress at any time, not just at scheduled check-ins.
- A single point of contact (Project Manager) for all client communication, backed by the full delivery team.

6.3 Quality Assurance Approach

- Functional testing against every user story's documented acceptance criteria before a feature is marked complete.
- Cross-device testing across common Android and iOS device tiers used in the Jaipur market.
- Payment flow testing in a sandbox environment before go-live, including failure and retry scenarios.
- A dedicated User Acceptance Testing (UAT) window where your team tests the platform before launch sign-off.

7. Project Timeline & Milestones

Phase	Activities	Key Deliverables	Duration
1	Discovery & Requirement Analysis	Signed-off requirements & scope	Week 1 – 2
2	UX/UI Design	Wireframes, prototype, design system, client approval	Week 3 – 5
3	Core Development – Sprint 1	Customer app: registration, listing, search, menu pages	Week 6 – 8
4	Core Development – Sprint 2	Cart, checkout, payments, order tracking; restaurant & rider apps	Week 9 – 11
5	Admin Dashboard & Integrations	Admin dashboard, notifications, analytics, integrations	Week 12 – 13
6	QA, UAT & Launch	Regression testing, client UAT, app store submission, Jaipur launch	Week 14 – 16

7.1 Key Milestones

- M1 (End of Week 2) — Requirements & scope signed off.
- M2 (End of Week 5) — Design prototype approved.
- M3 (End of Week 11) — Core ordering flow functional end-to-end.
- M4 (End of Week 13) — All four applications feature-complete and integrated.
- M5 (End of Week 16) — Platform live in Jaipur.

8. Team Structure & Roles

Role	Allocation	Responsibility
Business Analyst	Weeks 1–2 (full-time), on-call thereafter	Requirement validation, scope control, acceptance criteria, change requests
UI/UX Designer	Weeks 3–5 (full-time)	Wireframes, prototype, visual design system
Mobile Developers (x2)	Weeks 6–13	Customer app and rider app build (Android + iOS)
Web Developers (x2)	Weeks 6–13	Restaurant partner panel and admin dashboard
Backend Developer	Weeks 6–13	Shared backend, database, payment gateway integration
QA Engineer	Weeks 12–16	Test planning, functional/regression testing, UAT support
Project Manager	Weeks 1–16 (part-time)	Planning, client communication, milestone tracking, risk management

All team members are dedicated to this engagement for their allocated weeks; the Project Manager remains your single point of contact throughout.

9. Investment Summary

9.1 Development Cost Breakdown

Work Stream	Est. Weeks	Resource(s)	Est. Cost (INR)
Business Analysis & Discovery	2	1 Business Analyst	30,000
UX/UI Design	3	1 UI/UX Designer	60,000
Mobile App Development	8	2 Mobile Developers	1,40,000
Web Development	6	2 Web Developers	1,20,000
Backend & Payment Integration	6	1 Backend Developer	65,000
QA & Testing	3	1 QA Engineer	45,000
Project Management	16	1 PM (part-time)	90,000

Subtotal (Development): ₹ 5,50,000

Contingency (10%): ₹ 55,000

Total Investment (Phase 1 / MVP): ₹ 6,05,000

9.2 Payment Milestone Schedule

Milestone	Trigger	% of Total	Amount (INR)
1	On proposal acceptance & project kickoff	25%	1,51,250
2	On design prototype approval (End of Week 5)	25%	1,51,250
3	On core ordering flow completion (End of Week 11)	30%	1,81,500
4	On go-live in Jaipur (End of Week 16)	20%	1,21,000

9.3 Recurring Post-Launch Costs

The figures below are not part of the one-time investment above; they are ongoing operating costs the client will incur directly or reimburse post-launch.

Item	Estimated Cost	Frequency
Cloud hosting & infrastructure	₹5,000 – ₹20,000	Monthly
Payment gateway transaction fees	1.5% – 2% per transaction	Per transaction
SMS/OTP & push notification service	₹2,000 – ₹7,000	Monthly
App store developer accounts	As per Google/Apple pricing	Annual
Maintenance & support retainer (recommended)	15% – 20% of dev cost	Annual

9.4 Optional Phase 2 Add-Ons (Not Included Above)

- Multi-city expansion beyond Jaipur — scoped and quoted separately once Phase 1 is live.
- Loyalty/rewards program and personalized recommendations.
- Scheduled orders and multi-language support.
- Additional payment gateway or alternate provider integration.

10. Assumptions & Dependencies

- Client provides timely feedback at each milestone review to keep the 16-week timeline on track (target: within 3 business days per review).
- Client leads initial restaurant partner outreach and onboarding to ensure supply is ready for launch day.
- Final choice of payment gateway vendor and any Rajasthan-specific food delivery licensing/legal requirements are confirmed by the client before Phase 3 (Week 9).
- Brand identity (logo, color palette, tone of voice) is finalized by the client by the end of Phase 2 (Week 5) at the latest.
- Client provides timely access to any required business documentation for restaurant KYC/verification workflows.

11. Risks & Mitigation Plan

Risk	Potential Impact	Mitigation
Payment gateway vendor undecided at kickoff	Could delay backend integration in Phase 4	Vendor decision requested by end of Phase 1; recommended shortlist provided in this proposal
Insufficient restaurant partners onboarded by launch	Thin catalog reduces customer value at go-live	Client-led onboarding starts in parallel from Phase 3; admin approval workflow ready by Week 12
Delivery rider fleet sizing undefined	Delivery SLAs may be inconsistent post-launch	Pilot with a small rider cohort in Week 14–16 UAT to calibrate before public launch
Brand assets delayed	Could push back design sign-off (Milestone 2)	Placeholder design system used so development is not blocked; final brand swapped in before launch
Scope creep from ad-hoc feature requests	Timeline and budget overrun	All new requests routed through the formal Change Request process (Section 5.3)

12. Why Partner With Us

- Requirement-first delivery: every feature in this proposal traces to a validated need, not assumption — reducing rework and surprise costs.
- Single point of accountability from requirement gathering through to launch, rather than handing you off between disconnected vendors.
- Milestone-based transparency: you approve design and core functionality before full investment is committed.
- Local-market awareness: solution design accounts for Jaipur-specific realities (payment mix, delivery density, restaurant readiness) rather than a generic template.

13. Terms & Conditions

13.1 Validity

This proposal is valid for 30 days from the date of issue. Costs and timeline are based on the scope defined in Section 5 and may be revised if scope changes prior to acceptance.

13.2 Payments

Payments follow the milestone schedule in Section 9.2. Invoices are due within 7 business days of milestone completion. Work on the subsequent phase begins upon receipt of the prior milestone payment.

13.3 Intellectual Property

All source code, designs, and documentation produced under this engagement become the client's property upon full and final payment. Any third-party libraries or services used remain subject to their own licensing terms.

13.4 Confidentiality

Both parties agree to keep business, technical, and financial information shared during this engagement confidential, and not to disclose it to third parties without written consent.

13.5 Warranty & Support

A 30-day post-launch defect-fix window is included at no additional cost, covering issues in delivered scope. Ongoing feature work or enhancements beyond bug fixes are billed separately or covered under the optional maintenance retainer (Section 9.3).

14. Next Steps

7. Review this proposal and share any questions or requested adjustments.
8. Sign and return the Proposal Acceptance in Section 15, along with the Milestone 1 payment, to confirm kickoff.
9. Attend a kickoff meeting to confirm stakeholders, communication cadence, and finalize the Phase 1 schedule.
10. Join discovery workshops to resolve open items flagged in Section 11 (payment gateway vendor, rider fleet sizing, restaurant commission model).

15. Proposal Acceptance

By signing below, both parties agree to proceed with the TastyGo project as described in this proposal, including the scope (Section 5), timeline (Section 7), and investment (Section 9).

Client	Service Provider
Jaipur Food Ventures Pvt. Ltd.	AS2D Technologies

Signature: _____

Signature: _____

Name: Harish Jain

Name: Gaurav Singaria

Designation: Business Founder

Designation: Business Analyst

Date: _____

Date: _____

Prepared as a portfolio demonstration of client-ready Business Analyst proposal writing — built on the companion Client Requirement Document, Requirement Analysis, Scope Definition, Feature List, User Stories, Project Timeline, and Cost Estimation deliverables.