

PROJECT PROPOSAL

Bright Smile Dental Care

Website Design & Development Proposal

Submitted to: Bright Smile Dental Care
Submitted by: Gaurav Singaria - Web Development Consultant
Date: July 20, 2026 | Proposal Ref: BSD-PROP-2026-01 | Version 1.0

CONFIDENTIAL — Prepared exclusively for the addressed client

Cover Letter

Bright Smile Dental Care

Jaipur, Rajasthan

Subject: Proposal for Design & Development of the Bright Smile Dental Care Website

Dear Sir/Madam,

Thank you for completing the Discovery Questionnaire and walking through your goals for the clinic's new website. This proposal is built directly on that discovery, the Sitemap, the Homepage Wireframe, and the Patient Journey Map already shared with you — so nothing here is generic. Every page, feature, and cost line traces back to something you told us or a gap we identified together.

Our goal is a WordPress website that helps a patient in pain find you, trust you, and book an appointment in minutes — while giving your front desk a site that's genuinely easy to keep updated without calling a developer.

We've kept this proposal focused and cost-conscious, reflecting the scope we discussed: a single-clinic, single-location website built on WordPress, launching within 6 weeks.

Sincerely,

Gaurav Singaria

IT Business Analyst

AS2D Technologies

Gaurav.AS2D@AS2D.com | 9461042711

Table of Contents

1. Executive Summary
2. Our Understanding of Your Requirements
3. Proposed Solution
4. Scope of Work
5. Project Approach & Methodology
6. Project Timeline & Milestones
7. Investment Summary
8. Assumptions & Dependencies
9. Why Partner With Us
10. Terms & Conditions
11. Next Steps
12. Proposal Acceptance

1. Executive Summary

Bright Smile Dental Care wants a new WordPress website that helps patients discover the clinic, understand its services, and book an appointment quickly - including same-day emergency requests - while giving clinic staff an easy way to keep content current.

This proposal recommends a 19-page WordPress website built on the approved Sitemap, following the Homepage Wireframe already reviewed, and designed around the patient priorities surfaced in the Discovery Questionnaire and Patient Journey Map: trust signals, fast booking, transparent information, and a clearly visible emergency-care path.

At a Glance

Item	Summary
Engagement Duration	6 weeks, kickoff to launch
Platform	WordPress (self-manageable by clinic staff after launch)
Pages Delivered	19 pages per the approved Sitemap (Home, Services x6, About, Patient Resources x4, Blog, Contact, Book Appointment, plus footer/utility pages)
Total Investment	₹ 1,30,000 (all-inclusive — design, development, testing, and project management)
Payment Structure	3 milestone-based payments (see Section 7.2)
Recommended Start Date	Within 1 week of proposal acceptance

2. Our Understanding of Your Requirements

This section restates the requirement as captured during discovery, to confirm mutual understanding before scope and cost are finalized.

“I want a website like the bigger clinics have — somewhere patients can see our services, read reviews, and book an appointment online, including when it's an emergency. I don't want to depend on a developer every time I need to change something.”

Confirmed Priorities

- A fast, low-friction path to booking an appointment is the site's single most important job.
- Emergency/same-day care needs to be visible and reachable from anywhere on the site, not buried in a menu.
- Trust signals — reviews, credentials, before/after results — matter more to patients than visual flourish.
- The clinic's own team needs to update services, prices, and blog content without developer involvement, which is why WordPress was selected as the platform.
- This is a single-location Jaipur clinic; multi-location support is not required for this phase.

3. Proposed Solution

3.1 Solution Overview

A 19-page WordPress website structured exactly per the approved Sitemap (Ref: BSD-SM-01), styled from the approved Homepage Wireframe (Ref: BSD-WF-HOME-01), and informed by the Patient Journey Map (Ref: BSD-UJ-01) to make sure the highest-anxiety moments in a patient's journey — Evaluation and Booking — are the most carefully designed parts of the site.

3.2 What's Included, By Page Group

Page Group	Details
Home	Hero with dual CTA, trust badges, services overview, Why Choose Us, testimonials, gallery teaser, emergency banner, blog preview, final booking CTA — per approved wireframe.
About Us (4 pages)	About Us, Our Team, Our Clinic & Facilities, Patient Testimonials.
Services (7 pages)	Services overview + 6 individual treatment pages: General Dentistry, Cosmetic Dentistry, Orthodontics, Pediatric Dentistry, Oral Surgery & Implants, Emergency Care.
Patient Resources (4 pages)	New Patient Forms (fillable), Insurance & Payment, Before & After Gallery, FAQs.
Blog	Blog listing template + article template, ready for the clinic team to publish into.
Contact (2 pages)	Contact page with map/hours, dedicated Locations & Hours page.
Book Appointment	Dedicated booking page with a short form, reachable from a persistent header button sitewide.
Footer / Utility (5 pages)	Careers, Privacy Policy, Terms of Service, Accessibility Statement, custom 404.

3.3 Key Features

- Online appointment booking form with confirmation email/SMS.
- New patient intake form, fillable online ahead of the visit.
- Before & after photo gallery for cosmetic cases.
- Google Reviews integration on the homepage and testimonials page.
- Emergency Care quick-access button in the header, visible on every page.
- Blog built on WordPress's native post system so staff can publish without developer help.
- Mobile-responsive design across all pages, tested on common Android/iOS devices.
- Basic on-page SEO setup (meta titles/descriptions, XML sitemap, Google Search Console submission) as scoped in the earlier Sitemap deliverable.

4. Scope of Work

4.1 In Scope

- Design and development of all 19 pages listed in Section 3.2, on WordPress.
- One round of homepage design concepts, refined into a final approved design, then applied consistently across all inner pages.
- Appointment booking form and new patient intake form, both routed to clinic email/front desk.
- Content population using text and images provided by the client (see Section 8).
- Basic on-page SEO setup and XML sitemap submission to Google Search Console.
- Cross-browser and mobile responsiveness testing.
- A 60-minute training session for clinic staff on updating pages, blog posts, and the services listing in WordPress.
- One round of revisions at both the design stage and the pre-launch stage.

4.2 Out of Scope (Future Phases)

- Professional photography or videography of the clinic/team (client to arrange, or quoted separately if needed).
- Copywriting of service descriptions beyond light editing of client-provided content.
- Multi-location support (this is a single-clinic, single-location build).
- Custom patient portal, treatment cost estimator, or online payment collection.
- Paid advertising setup or ongoing SEO/content marketing retainer.
- Domain registration and hosting purchase (client-owned; we will configure WordPress on hosting the client provides or purchases).

4.3 Change Request Process

Any request outside Section 4.1 will be logged as a Change Request with a cost and timeline impact estimate, and requires written approval before work begins — keeping the ₹1,30,000 investment in Section 7 accurate.

5. Project Approach & Methodology

5.1 Engagement Phases

1. Kickoff — confirm final content, brand assets, and any outstanding discovery items.
2. Design — homepage design concept, refined into an approved final design.
3. Development — WordPress build of all 19 pages using the approved design as the template.
4. Content & Features — population of content, booking form, intake form, and gallery.
5. QA & Client Review — cross-device testing and a client walkthrough for feedback.
6. Launch — go-live, Search Console submission, and staff training session.

5.2 Communication Plan

- A brief weekly update on progress and any open items.
- A milestone review at the end of the Design phase and again before Launch, for your sign-off.
- One point of contact throughout — no hand-offs between disconnected vendors.

5.3 Quality Assurance

- Every page checked against the approved Sitemap before handover — nothing missing, nothing extra.
- Booking and intake forms tested end-to-end, including confirmation emails.
- Mobile responsiveness checked on common Android and iOS screen sizes.
- A dedicated pre-launch review window for your team to test the live-preview site before it goes public.

6. Project Timeline & Milestones

Total engagement: 6 weeks from kickoff to launch.

Week	Phase	Key Activities	Deliverable
1	Kickoff & Content Collection	Confirm brand assets, gather service content, photos, and copy from client	Finalized content & asset list
2	Design	Homepage design concept based on approved wireframe; one revision round	Approved homepage design
3–4	Development	WordPress build of all 19 pages, booking & intake forms, gallery, blog setup	Fully built site on staging URL
5	Content Population & QA	Load final content, cross-device testing, internal QA pass	Content-complete staging site
6	Client Review, Launch & Training	Client UAT, final fixes, go-live, Search Console submission, staff training	Live website + trained staff

6.1 Key Milestones

- M1 (End of Week 1) — Content and assets finalized; kickoff complete.
- M2 (End of Week 2) — Homepage design approved by client.
- M3 (End of Week 4) — All 19 pages built on staging, ready for content and QA.
- M4 (End of Week 6) — Website live, Search Console submitted, staff trained.

7. Investment Summary

7.1 Cost Breakdown

Work Stream	Details	Cost (INR)
Discovery & Planning	Sitemap, wireframe, and journey map finalization (already substantially delivered)	8,000
UI/UX Design	Homepage design concept + template styling for inner pages	20,000
WordPress Development	Build of all 19 pages, theme customization, responsive layout	55,000
Custom Features	Booking form, new patient intake form, before/after gallery, blog setup	25,000
Content Population & On-Page SEO	Loading final content, meta tags, XML sitemap, Search Console setup	10,000
QA, Testing & Staff Training	Cross-device testing, pre-launch review, 60-minute training session	7,000
Project Management	Planning, client communication, milestone tracking across 6 weeks	5,000
Total Investment (Phase 1)		₹ 1,30,000

This total is inclusive of design, development, testing, project management, and staff training — there are no hidden fees within the scope defined in Section 4.1, and it comes in under your ₹1,35,000 budget ceiling.

7.2 Payment Milestone Schedule

Milestone	Trigger	% of Total	Amount (INR)
1	On proposal acceptance & project kickoff	40%	52,000
2	On homepage design approval (End of Week 2)	30%	39,000
3	On website launch (End of Week 6)	30%	39,000

7.3 Costs Not Included (Client-Managed)

- Domain name registration (typically ₹800–₹1,500/year, if not already owned).
- Web hosting (typically ₹3,000–₹8,000/year for a site of this size).
- Professional photography, if commissioned (quoted separately by a photographer).
- Ongoing maintenance after launch — available as an optional monthly retainer on request.

8. Assumptions & Dependencies

- Client provides final service descriptions, pricing information, and photos by the end of Week 1 to keep the 6-week timeline on track.
- Client provides timely feedback at each milestone review (target: within 2 business days).
- Client owns or purchases a domain and hosting plan compatible with WordPress before Week 3.
- Google Business Profile is already set up (per the Discovery Questionnaire) and can be linked into the site's reviews section.
- Any regulatory disclaimers required for a dental practice website are provided by the client for inclusion.

9. Why Partner With Us

- Discovery-first delivery: this proposal, the Sitemap, the Wireframe, and the Journey Map are already aligned — nothing here is a generic template.
- WordPress specialization means your team owns the website after launch, with no dependency on us for routine content updates.
- Fixed, transparent pricing with milestone-based payments — no surprise invoices.
- A single point of contact from discovery through launch and training.

10. Terms & Conditions

10.1 Validity

This proposal is valid for 30 days from the date of issue. Costs are based on the scope defined in Section 4 and may be revised if scope changes before acceptance.

10.2 Payments

Payments follow the milestone schedule in Section 7.2. Invoices are due within 5 business days of milestone completion. Work on the next phase begins upon receipt of the prior milestone payment.

10.3 Intellectual Property

All design files, code, and content produced under this engagement become the client's property upon full and final payment. Third-party plugins and themes remain subject to their own licensing terms.

10.4 Warranty & Support

A 21-day post-launch defect-fix window is included at no additional cost, covering issues within the delivered scope. Ongoing content updates or new feature requests beyond bug fixes can be covered under an optional monthly maintenance retainer.

11. Next Steps

7. Review this proposal and share any questions or requested adjustments.
8. Sign and return the Proposal Acceptance in Section 12, along with the Milestone 1 payment, to confirm kickoff.
9. Share final service content, pricing, and photos so Week 1 can begin on schedule.
10. Confirm domain and hosting details, or let us know if you'd like a recommendation.

12. Proposal Acceptance

By signing below, both parties agree to proceed with the Bright Smile Dental Care website project as described in this proposal, including the scope (Section 4), timeline (Section 6), and investment (Section 7).

Client	Service Provider
Bright Smile Dental Care	AS2D Technologies

Signature: _____

Signature: _____

Name: _____

Name: _____

Designation: _____

Designation: CEO & Founder

Date: _____

Date: _____